

TALENTFLOW - DEVELOPMENT TIMELINE

- **Formula Used: PERT Estimation**
- **Units: Days**
- **E (Expected Duration):** The weighted average estimate of the time required to complete an activity or work package.
- **O (Optimistic Time):** The minimum possible duration under ideal conditions where everything proceeds better than expected with no bottlenecks, bugs, or delays.
- **M (Most Likely Time):** The best realistic estimate of the duration required under normal working conditions, accounting for typical challenges.
- **P (Pessimistic Time):** The maximum possible duration required in a worst-case scenario, accounting for severe obstacles, technical blockers, or major rework (excluding extreme cataclysms).

Task Name	O	M	P	E	Start Date	End Date
Phase 1 - Initial Project Proposal	12	18	30	20 hrs	09/05/2026	09/09/2026
1.1. Project Scoping & Problem Definition	12	18	30	20 hrs	09/05/2026	09/09/2026
1.1.1. Draft initial proposal document	8	12	20	13 hrs	09/05/2026	09/09/2026
1.1.2. Review & incorporate team feedback	4	6	10	7 hrs	09/05/2026	09/09/2026
Phase 2 - Requirements & Analysis	24	34	56	36 hrs	09/06/2026	09/16/2026
2.1. User Requirements & Modeling	14	20	32	21 hrs	09/06/2026	09/16/2026
2.1.1. Document User Stories	6	9	15	10 hrs	09/06/2026	09/16/2026
2.1.1.1. User Persona Identification	2	4	6	4 hrs	09/06/2026	09/16/2026
2.1.1.2. Feature Acceptance Criteria	4	5	9	6 hrs	09/07/2026	09/16/2026

2.1.2. Create Use Case Diagrams	8	11	17	12 hrs	09/08/2026	09/16/2026
2.1.2.1. Actor & System Boundary Mapping	3	5	8	6 hrs	09/08/2026	09/16/2026
2.1.2.2. Include & Extend Relationship Mapping	5	6	9	7 hrs	09/09/2026	09/16/2026
2.2. Project Management & Baseline	10	14	24	15 hrs	09/10/2026	09/16/2026
2.2.1. Develop Work Breakdown Structure (WBS)	4	6	10	7 hrs	09/10/2026	09/16/2026
2.2.2. Establish Project Timeline & Milestones	6	8	14	9 hrs	09/11/2026	09/16/2026
Phase 3 - System Architecture & Design	38	52	80	55 hrs	09/16/2026	09/26/2026
3.1. Interface & User Experience Design	12	16	26	17 hrs	09/16/2026	09/19/2026
3.1.1. Design Dashboard Mockups	5	7	11	8 hrs	09/16/2026	09/18/2026
3.1.1.1. Recruiter Metrics & Summary Widgets	5	7	11	8 hrs	09/16/2026	09/18/2026
3.1.2. Design Kanban Board & Public Portal UI	7	9	15	10 hrs	09/17/2026	09/19/2026
3.1.2.1. Candidate Job Portal & Upload Layouts	4	5	8	6 hrs	09/17/2026	09/18/2026
3.1.2.2. Kanban Pipeline Board & Profile Views	3	4	7	5 hrs	09/18/2026	09/19/2026
3.2. Data & Technical Architecture	15	21	32	22 hrs	09/17/2026	09/26/2026

3.2.1. Design Relational Database Schema & ERD	6	8	13	9 hrs	09/17/2026	09/19/2026
3.2.1.1. Entity Schema Definitions (Users, Roles, Postings, Applications)	3	4	6	5 hrs	09/17/2026	09/18/2026
3.2.1.2. Primary Key & Foreign Key Relationships	3	4	7	5 hrs	09/18/2026	09/19/2026
3.2.2. Draft RESTful API Specifications	5	7	11	8 hrs	09/20/2026	09/26/2026
3.2.2.1. REST Endpoints, Payloads, & Response Contracts	5	7	11	8 hrs	09/20/2026	09/23/2026
3.2.3. Configure Web Hosting, CI/CD Pipeline & Development Environment	4	6	8	6 hrs	09/23/2026	09/26/2026
3.2.3.1. Hosting Provisioning, Git Setup, & CI/CD Scripts	4	6	8	6 hrs	09/23/2026	09/26/2026
3.3. AI Feasibility Validation (Proof-of-Concept)	11	15	22	16 hrs	09/20/2026	09/26/2026
3.3.1. Conduct AI Scoring Proof-of-Concept	7	9	14	10 hrs	09/20/2026	09/24/2026
3.3.1.1. Sample Resume & Job Posting Test Set Preparation	3	4	6	5 hrs	09/20/2026	09/22/2026
3.3.1.2. Prompt Design & JSON Output Reliability Testing	4	5	8	6 hrs	09/22/2026	09/24/2026

3.3.2. Validate Cost & Performance Feasibility	4	6	8	6 hrs	09/24/2026	09/26/2026
3.3.2.1. Token Usage & Free-Tier Cost Estimation	2	3	4	3 hrs	09/24/2026	09/25/2026
3.3.2.2. Response Time & Context Window Validation	2	3	4	3 hrs	09/25/2026	09/26/2026
Phase 4 - Core Module Development	84	116	172	120 hrs	09/27/2026	11/14/2026
4.1. Authentication & Security Foundation (Sprint 1)	18	24	36	25 hrs	09/27/2026	10/03/2026
4.1.1. Implement Auth & Session Management	8	10	16	11 hrs	09/27/2026	09/30/2026
4.1.1.1. Login/Logout Session Tokens & Password Hashing	4	5	8	6 hrs	09/27/2026	09/28/2026
4.1.2. Build Role-Based Access Control (RBAC) Middleware	6	8	12	9 hrs	09/30/2026	10/02/2026
4.1.2.1. Route Protection & Permission Verification Middleware	6	8	12	9 hrs	09/30/2026	10/02/2026
4.2. Job & Application Portal (Sprint 2)	18	23	34	24 hrs	10/11/2026	10/17/2026
4.2.1. Build Job Posting Creation & Edit System	7	9	13	10 hrs	10/11/2026	10/14/2026
4.2.1.1. Job Creation Forms & Requirement Parameters	4	5	7	6 hrs	10/11/2026	10/12/2026
4.2.1.2. Job Editing & Status Toggles (Close/Refine)	3	4	6	5 hrs	10/13/2026	10/14/2026

4.2.2. Build Public Careers Page & Responsive Listing	4	6	8	6 hrs	10/13/2026	10/15/2026
4.2.2.1. Public Careers UI & Active Listing Feed	4	6	8	6 hrs	10/13/2026	10/15/2026
4.2.3. Build Applicant Submission Form & Resume Upload	7	8	13	9 hrs	10/15/2026	10/17/2026
4.2.3.1. Candidate Intake Form & Validation	3	4	6	5 hrs	10/15/2026	10/16/2026
4.2.3.2. File Storage Upload Integration	4	4	7	5 hrs	10/16/2026	10/17/2026
4.3. AI Engine Integration & Resume Processing (Sprint 3)	18	25	38	26 hrs	10/18/2026	10/24/2026
4.3.1. Conduct Gemini AI Prompt Tuning & Service Integration	6	8	14	9 hrs	10/18/2026	10/21/2026
4.3.1.1. System Prompt Engineering & Requirement Matching	3	4	7	5 hrs	10/18/2026	10/19/2026
4.3.1.2. Gemini API Endpoint Integration	3	4	7	5 hrs	10/20/2026	10/21/2026
4.3.2. Implement Automated Resume Screening Queue & Error Handling	7	10	14	11 hrs	10/21/2026	10/23/2026
4.3.2.1. Resume Text Extraction Service	4	5	7	6 hrs	10/21/2026	10/22/2026
4.3.2.2. Processing Failure Handling & Retry Analysis Trigger	3	5	7	5 hrs	10/22/2026	10/23/2026

4.3.3. Build AI Fit Score Breakdown & Explanation UI Cards	5	7	10	8 hrs	10/23/2026	10/24/2026
4.3.3.1. JSON Payload Parsing	2	3	4	3 hrs	10/23/2026	10/23/2026
4.3.3.2. Fit Score Badge Rendering & Written Justification UI	3	4	6	5 hrs	10/23/2026	10/24/2026
4.4. Applicant Tracking & Pipeline Management (Sprint 4)	16	22	32	23 hrs	10/25/2026	10/31/2026
4.4.1. Develop Applicant Profiles & Resume Viewer	5	7	10	8 hrs	10/25/2026	10/27/2026
4.4.1.1. Profile Workspace & Inline PDF Resume Viewer	5	7	10	8 hrs	10/25/2026	10/27/2026
4.4.2. Develop Interactive Pipeline Kanban Board	6	8	12	9 hrs	10/27/2026	10/29/2026
4.4.2.1. Multi-Stage Pipeline Columns	6	8	12	9 hrs	10/27/2026	10/29/2026
4.4.3. Implement Drag-and-Drop Stage Transitions & Validations	5	7	10	8 hrs	10/29/2026	10/31/2026
4.4.3.1. Drag-and-Drop Event Handlers & State Syncing	5	7	10	8 hrs	10/29/2026	10/31/2026
4.5. Collaboration & Analytics Tools (Sprint 5 & 6)	30	42	64	44 hrs	11/01/2026	11/14/2026
4.5.1. Build Applicant Search, Filter & Multi-Sort Engine	8	11	16	12 hrs	11/01/2026	11/04/2026

4.5.1.1. Text Search, Attribute Filtering, & Multi-Sort Algorithms	8	11	16	12 hrs	11/01/2026	11/04/2026
4.5.2. Build Team Assignment & Shared Rating System (1–5 Stars)	7	10	14	11 hrs	11/04/2026	11/07/2026
4.5.2.1. Posting Assignment Scoping	3	4	6	5 hrs	11/04/2026	11/05/2026
4.5.2.2. Shared Notes Feed & 1–5 Star Rating Control	4	6	8	6 hrs	11/05/2026	11/07/2026
4.5.3. Build Side-by-Side Applicant Comparison Matrix	6	9	15	10 hrs	11/08/2026	11/11/2026
4.5.3.1. Side-by-Side Candidate Comparison View	6	9	15	10 hrs	11/08/2026	11/11/2026
4.5.4. Build Recruiter Analytics & Metric Dashboard	9	12	19	13 hrs	11/11/2026	11/14/2026
4.5.4.1. Metrics Aggregation (Active Postings, Candidate Counts, Stage Totals)	9	12	19	13 hrs	11/11/2026	11/14/2026
Phase 5 - Testing & Quality Assurance	16	23	34	24 hrs	11/15/2026	11/21/2026
5.1. AI Precision Audit (Sprint 7)	8	12	18	13 hrs	11/15/2026	11/18/2026
5.1.1. Test AI scoring accuracy against edge cases	5	7	11	8 hrs	11/15/2026	11/17/2026
5.1.1.1. Edge-Case Resume Layouts & Benchmark Auditing	5	7	11	8 hrs	11/15/2026	11/17/2026

5.1.2. Refine system prompt parameters	3	5	7	5 hrs	11/17/2026	11/18/2026
5.1.2.1. Prompt Recalibration & Hallucination Suppression	3	5	7	5 hrs	11/17/2026	11/18/2026
5.2. System Integration & Security Testing (Sprint 7)	8	11	16	12 hrs	11/18/2026	11/21/2026
5.2.1. Perform End-to-End System Testing	5	7	10	8 hrs	11/18/2026	11/20/2026
5.2.1.1. End-to-End Workflow Verification (Intake to Hire)	5	7	10	8 hrs	11/18/2026	11/20/2026
5.2.2. Conduct Security Audit & RBAC Verification	3	4	6	5 hrs	11/20/2026	11/21/2026
5.2.2.1. Permission Boundaries & Security Audit	3	4	6	5 hrs	11/20/2026	11/21/2026
Phase 6 - Deployment & Project Closure	26	36	52	37 hrs	11/22/2026	12/05/2026
6.1. System Optimization (Sprint 8)	12	18	26	19 hrs	11/22/2026	11/28/2026
6.1.1. Resolve critical bugs & polish UI	7	11	15	11 hrs	11/22/2026	11/25/2026
6.1.1.1. Bug Fixes, UI Polish, & Performance Optimization	7	11	15	11 hrs	11/22/2026	11/25/2026
6.1.2. Execute Production Deployment	5	7	11	8 hrs	11/26/2026	11/28/2026

6.1.2.1. Production Database Migration & Server Rollout	5	7	11	8 hrs	11/26/2026	11/28/2026
6.2. Documentation & Final Handover	14	18	26	19 hrs	11/29/2026	12/05/2026
6.2.1. Package final project deliverables	7	9	13	10 hrs	11/29/2026	12/02/2026
6.2.1.1. Source Code Packaging, API Specs, & System Manuals	7	9	13	10 hrs	11/29/2026	12/02/2026
6.2.2. Conduct final project presentation & live system demonstration	7	9	13	10 hrs	12/05/2026	12/05/2026

NOTION PROJECT TIMELINE

Phase 1 - Initial Project Proposal							
Task Name	Assignee	Status	Phase	Start Date	End Date	Sprint	Priority
1.1. Project Scoping & Problem Definition		Done	Phase 1 - Initial Project Pr...	09/05/2026	09/09/2026	Not Set	P1 - Critical
1.1.1. Draft initial proposal document		Done	Phase 1 - Initial Project Pr...	09/05/2026	09/09/2026	Not Set	P2 - High
1.1.2. Review & incorporate team feedback		Done	Phase 1 - Initial Project Pr...	09/05/2026	09/09/2026	Not Set	P3 - Normal
+ New page							

Phase 2 - Requirements & Analysis							
Task Name	Assignee	Status	Phase	Start Date	End Date	Sprint	Priority
2.1. User Requirements & Modeling	Matthew Ryan Sabino	For Review	Phase 2 - Requirements &...	09/06/2026	09/16/2026	Not Set	P2 - High
	Jereign						
	Nino Nono						
	Paula Ng						
2.1.1. Document User Stories	Paula Ng	For Review	Phase 2 - Requirements &...	09/06/2026	09/16/2026	Not Set	P2 - High
2.1.1.1. User Persona Identification	Paula Ng	For Review	Phase 2 - Requirements &...	09/06/2026	09/16/2026	Not Set	P3 - Normal
2.1.1.2. Feature Acceptance Criteria	Paula Ng	For Review	Phase 2 - Requirements &...	09/07/2026	09/16/2026	Not Set	P2 - High
2.1.2. Create Use Case Diagrams	Jereign	For Review	Phase 2 - Requirements &...	09/08/2026	09/16/2026	Not Set	P3 - Normal
2.1.2.1. Actor & System Boundary Mapping	Jereign	For Review	Phase 2 - Requirements &...	09/08/2026	09/16/2026	Not Set	P3 - Normal
2.1.2.2. Include & Extend Relationship Mapping	Nino Nono	For Review	Phase 2 - Requirements &...	09/09/2026	09/16/2026	Not Set	P4 - Low
2.2. Project Management & Baseline	Nino Nono	For Review	Phase 2 - Requirements &...	09/10/2026	09/16/2026	Not Set	P2 - High
2.2.1. Develop Work Breakdown Structure (WBS)	Nino Nono	For Review	Phase 2 - Requirements &...	09/10/2026	09/16/2026	Not Set	P3 - Normal
2.2.2. Establish Project Timeline & Milestones	Matthew Ryan Sabino	For Review	Phase 2 - Requirements &...	09/11/2026	09/16/2026	Not Set	P2 - High

▼ Phase 3 – System Design							
Aa Task Name	Assignee	Status	Phase	Start Date	End Date	Sprint	Priority
🔍 3.1. Interface & User Experience Design		Not Started	Phase 3 – System Design	09/16/2026	09/19/2026 🔗	Not Set	P2 – High
🔍 3.1.1. Design Dashboard Mockups		Not Started	Phase 3 – System Design	09/16/2026	09/18/2026 🔗	Not Set	P3 – Normal
🔍 3.1.1.1. Recruiter Metrics & Summary Widgets		Not Started	Phase 3 – System Design	09/16/2026	09/18/2026 🔗	Not Set	P3 – Normal
🔍 3.1.2. Design Kanban Board & Public Portal UI		Not Started	Phase 3 – System Design	09/17/2026	09/19/2026 🔗	Not Set	P2 – High
🔍 3.1.2.1. Candidate Job Portal & Upload Layouts		Not Started	Phase 3 – System Design	09/17/2026	09/18/2026 🔗	Not Set	P2 – High
🔍 3.1.2.2. Kanban Pipeline Board & Profile Views		Not Started	Phase 3 – System Design	09/18/2026	09/19/2026 🔗	Not Set	P2 – High
🔍 3.2. Data & Technical Architecture		Not Started	Phase 3 – System Design	09/17/2026	09/26/2026 🔗	Not Set	P1 – Critical
🔍 3.2.1. Design Relational Database Schema & ERD		Not Started	Phase 3 – System Design	09/17/2026	09/19/2026 🔗	Not Set	P1 – Critical
🔍 3.2.1.1. Entity Schema Definitions (Users, Roles, Postings, Applications)		Not Started	Phase 3 – System Design	09/17/2026	09/18/2026 🔗	Not Set	P1 – Critical
🔍 3.2.1.2. Primary Key & Foreign Key Relationships		Not Started	Phase 3 – System Design	09/18/2026	09/19/2026 🔗	Not Set	P1 – Critical
🔍 3.2.2. Draft RESTful API Specifications		Not Started	Phase 3 – System Design	09/20/2026	09/26/2026 🔗	Not Set	P2 – High
🔍 3.2.2.1. REST Endpoints, Payloads, & Response Contracts		Not Started	Phase 3 – System Design	09/20/2026	09/23/2026 🔗	Not Set	P2 – High
🔍 3.2.3. Configure Web Hosting, CI/CD Pipeline & Development Environment		Not Started	Phase 3 – System Design	09/23/2026	09/26/2026 🔗	Not Set	P2 – High
🔍 3.2.3.1. Hosting Provisioning, Git Setup, & CI/CD Scripts		Not Started	Phase 3 – System Design	09/23/2026	09/26/2026 🔗	Not Set	P2 – High
🔍 3.3. AI Feasibility Validation (Proof-of-Concept)		Not Started	Phase 3 – System Design	09/20/2026	09/26/2026 🔗	Not Set	P1 – Critical
🔍 3.3.1. Conduct AI Scoring Proof-of-Concept		Not Started	Phase 3 – System Design	09/20/2026	09/24/2026 🔗	Not Set	P1 – Critical
🔍 3.3.1.1. Sample Resume & Job Posting Test Set Preparation		Not Started	Phase 3 – System Design	09/20/2026	09/22/2026 🔗	Not Set	P2 – High
🔍 3.3.1.2. Prompt Design & JSON Output Reliability Testing		Not Started	Phase 3 – System Design	09/22/2026	09/24/2026 🔗	Not Set	P1 – Critical
🔍 3.3.2. Validate Cost & Performance Feasibility		Not Started	Phase 3 – System Design	09/24/2026	09/26/2026 🔗	Not Set	P3 – Normal
🔍 3.3.2.1. Token Usage & Free-Tier Cost Estimation		Not Started	Phase 3 – System Design	09/24/2026	09/25/2026 🔗	Not Set	P4 – Low
🔍 3.3.2.2. Response Time & Context Window Validation		Not Started	Phase 3 – System Design	09/25/2026	09/26/2026 🔗	Not Set	P3 – Normal

▼ Phase 4 – Development							
Task Name	Assignee	Status	Phase	Start Date	End Date	Sprint	Priority
4.1. Authentication & Security Foundation		Not Started	Phase 4 – Development	09/27/2026	10/03/2026	Sprint 1	P1 – Critical
4.1.1. Implement Auth & Session Management		Not Started	Phase 4 – Development	09/27/2026	09/30/2026	Sprint 1	P1 – Critical
4.1.1.1. Login/Logout Session Tokens & Password Hashing		Not Started	Phase 4 – Development	09/27/2026	09/28/2026	Sprint 1	P1 – Critical
4.1.2. Build Role-Based Access Control (RBAC) Middleware		Not Started	Phase 4 – Development	09/30/2026	10/02/2026	Sprint 1	P1 – Critical
4.1.2.1. Route Protection & Permission Verification Middleware		Not Started	Phase 4 – Development	09/30/2026	10/02/2026	Sprint 1	P1 – Critical
4.2. Job & Application Portal		Not Started	Phase 4 – Development	10/11/2026	10/17/2026	Sprint 2	P1 – Critical
4.2.1. Build Job Posting Creation & Edit System		Not Started	Phase 4 – Development	10/11/2026	10/14/2026	Sprint 2	P2 – High
4.2.1.1. Job Creation Forms & Requirement Parameters		Not Started	Phase 4 – Development	10/11/2026	10/12/2026	Sprint 2	P2 – High
4.2.1.2. Job Editing & Status Toggles (Close/Refine)		Not Started	Phase 4 – Development	10/13/2026	10/14/2026	Sprint 2	P3 – Normal
4.2.2. Build Public Careers Page & Responsive Listing		Not Started	Phase 4 – Development	10/13/2026	10/15/2026	Sprint 2	P2 – High

4.2.2.1. Public Careers UI & Active Listing Feed		Not Started	Phase 4 – Development	10/13/2026	10/15/2026	Sprint 2	P2 – High
4.2.3. Build Applicant Submission Form & Resume Upload		Not Started	Phase 4 – Development	10/15/2026	10/17/2026	Sprint 2	P1 – Critical
4.2.3.1. Candidate Intake Form & Validation		Not Started	Phase 4 – Development	10/15/2026	10/16/2026	Sprint 2	P1 – Critical
4.2.3.2. File Storage Upload Integration		Not Started	Phase 4 – Development	10/16/2026	10/17/2026	Sprint 2	P1 – Critical
4.3. AI Engine Integration & Resume Processing		Not Started	Phase 4 – Development	10/18/2026	10/24/2026	Sprint 3	P1 – Critical
4.3.1. Conduct Gemini AI Prompt Tuning & Service Integration		Not Started	Phase 4 – Development	10/18/2026	10/21/2026	Sprint 3	P1 – Critical
4.3.1.1. System Prompt Engineering & Requirement Matching		Not Started	Phase 4 – Development	10/18/2026	10/19/2026	Sprint 3	P1 – Critical
4.3.1.2. Gemini API Endpoint Integration		Not Started	Phase 4 – Development	10/20/2026	10/21/2026	Sprint 3	P1 – Critical
4.3.2. Implement Automated Resume Screening Queue & Error Handling		Not Started	Phase 4 – Development	10/21/2026	10/23/2026	Sprint 3	P1 – Critical
4.3.2.1. Resume Text Extraction Service		Not Started	Phase 4 – Development	10/21/2026	10/22/2026	Sprint 3	P1 – Critical
4.3.2.2. Processing Failure Handling & Retry Analysis Trigger		Not Started	Phase 4 – Development	10/22/2026	10/23/2026	Sprint 3	P2 – High
4.3.3. Build AI Fit Score Breakdown & Explanation		Not Started	Phase 4 – Development	10/23/2026	10/24/2026	Sprint 3	P2 – High

➤ 4.3.3.1. JSON Payload Parsing		● Not Started	Phase 4 – Development	10/23/2026	10/23/2026 🔗	Sprint 3	P2 – High
➤ 4.3.3.2. Fit Score Badge Rendering & Written Justification UI		● Not Started	Phase 4 – Development	10/23/2026	10/24/2026 🔗	Sprint 3	P3 – Normal
➤ 4.4. Applicant Tracking & Pipeline Management		● Not Started	Phase 4 – Development	10/25/2026	10/31/2026 🔗	Sprint 4	P1 – Critical
➤ 4.4.1. Develop Applicant Profiles & Resume Viewer		● Not Started	Phase 4 – Development	10/25/2026	10/27/2026 🔗	Sprint 4	P2 – High
➤ 4.4.1.1. Profile Workspace & Inline PDF Resume Viewer		● Not Started	Phase 4 – Development	10/25/2026	10/27/2026 🔗	Sprint 4	P2 – High
➤ 4.4.2. Develop Interactive Pipeline Kanban Board		● Not Started	Phase 4 – Development	10/27/2026	10/29/2026 🔗	Sprint 4	P1 – Critical
➤ 4.4.2.1. Multi-Stage Recruitment Pipeline Columns		● Not Started	Phase 4 – Development	10/27/2026	10/29/2026 🔗	Sprint 4	P1 – Critical
➤ 4.4.3. Implement Drag-and-Drop Stage Transitions & Validations		● Not Started	Phase 4 – Development	10/29/2026	10/31/2026 🔗	Sprint 4	P2 – High
➤ 4.4.3.1. Drag-and-Drop Event Handlers & State Syncing		● Not Started	Phase 4 – Development	10/29/2026	10/31/2026 🔗	Sprint 4	P2 – High
➤ 4.5. Collaboration & Analytics Tools		● Not Started	Phase 4 – Development	11/01/2026	11/14/2026 🔗	Sprint 5	P2 – High
➤ 4.5.1. Build Applicant Search, Filter & Multi-Sort Engine		● Not Started	Phase 4 – Development	11/01/2026	11/04/2026 🔗	Sprint 5	P2 – High
➤ 4.5.1.1. Text Search, Attribute Filtering, & Multi-Sort Algorithms		● Not Started	Phase 4 – Development	11/01/2026	11/04/2026 🔗	Sprint 5	P2 – High

➤ 4.5.2. Build Team Assignment & Shared Rating System (1–5 Stars)		● Not Started	Phase 4 – Development	11/04/2026	11/07/2026 🔗	Sprint 5	P3 – Normal
➤ 4.5.2.1. Posting Assignment Scoping		● Not Started	Phase 4 – Development	11/04/2026	11/05/2026 🔗	Sprint 5	P3 – Normal
➤ 4.5.2.2. Shared Notes Feed & 1–5 Star Rating Control		● Not Started	Phase 4 – Development	11/05/2026	11/07/2026 🔗	Sprint 5	P3 – Normal
➤ 4.5.3. Build Side-by-Side Applicant Comparison Matrix		● Not Started	Phase 4 – Development	11/08/2026	11/11/2026 🔗	Sprint 6	P4 – Low
➤ 4.5.3.1. Side-by-Side Candidate Comparison View		● Not Started	Phase 4 – Development	11/08/2026	11/11/2026 🔗	Sprint 6	P4 – Low
➤ 4.5.4. Build Recruiter Analytics & Metric Dashboard		● Not Started	Phase 4 – Development	11/11/2026	11/14/2026 🔗	Sprint 6	P3 – Normal
➤ 4.5.4.1. Metrics Aggregation (Active Postings, Candidate Counts, Stage Totals)		● Not Started	Phase 4 – Development	11/11/2026	11/14/2026 🔗	Sprint 6	P3 – Normal

➔ 4.5.2. Build Team Assignment & Shared Rating System (1–5 Stars)		● Not Started	Phase 4 – Development	11/04/2026	11/07/2026 ↻	Sprint 5	P3 – Normal
➔ 4.5.2.1. Posting Assignment Scoping		● Not Started	Phase 4 – Development	11/04/2026	11/05/2026 ↻	Sprint 5	P3 – Normal
➔ 4.5.2.2. Shared Notes Feed & 1–5 Star Rating Control		● Not Started	Phase 4 – Development	11/05/2026	11/07/2026 ↻	Sprint 5	P3 – Normal
➔ 4.5.3. Build Side-by-Side Applicant Comparison Matrix		● Not Started	Phase 4 – Development	11/08/2026	11/11/2026 ↻	Sprint 6	P4 – Low
➔ 4.5.3.1. Side-by-Side Candidate Comparison View		● Not Started	Phase 4 – Development	11/08/2026	11/11/2026 ↻	Sprint 6	P4 – Low
➔ 4.5.4. Build Recruiter Analytics & Metric Dashboard		● Not Started	Phase 4 – Development	11/11/2026	11/14/2026 ↻	Sprint 6	P3 – Normal
➔ 4.5.4.1. Metrics Aggregation (Active Postings, Candidate Counts, Stage Totals)		● Not Started	Phase 4 – Development	11/11/2026	11/14/2026 ↻	Sprint 6	P3 – Normal

▼ Phase 5 – Testing							
Aa Task Name	👤 Assignee	⚙️ Status	📁 Phase	📅 Start Date	📅 End Date	📅 Sprint	📌 Priority
➔ 5.1. AI Precision Audit		● Not Started	Phase 5 – Testing	11/15/2026	11/18/2026 ↻	Sprint 7	P1 – Critical
➔ 5.1.1. Test AI scoring accuracy against edge cases		● Not Started	Phase 5 – Testing	11/15/2026	11/17/2026 ↻	Sprint 7	P1 – Critical
➔ 5.1.1.1. Edge-Case Resume Layouts & Benchmark Auditing		● Not Started	Phase 5 – Testing	11/15/2026	11/17/2026 ↻	Sprint 7	P1 – Critical
➔ 5.1.2. Refine system prompt parameters		● Not Started	Phase 5 – Testing	11/17/2026	11/18/2026 ↻	Sprint 7	P2 – High
➔ 5.1.2.1. Prompt Recalibration & Hallucination Suppression		● Not Started	Phase 5 – Testing	11/17/2026	11/18/2026 ↻	Sprint 7	P2 – High
➔ 5.2. System Integration & Security Testing		● Not Started	Phase 5 – Testing	11/18/2026	11/21/2026 ↻	Sprint 7	P1 – Critical
➔ 5.2.1. Perform End-to-End System Testing		● Not Started	Phase 5 – Testing	11/18/2026	11/20/2026 ↻	Sprint 7	P1 – Critical
➔ 5.2.1.1. End-to-End Workflow Verification (Intake to Hire)		● Not Started	Phase 5 – Testing	11/18/2026	11/20/2026 ↻	Sprint 7	P1 – Critical
➔ 5.2.2. Conduct Security Audit & RBAC Verification		● Not Started	Phase 5 – Testing	11/20/2026	11/21/2026 ↻	Sprint 7	P1 – Critical
➔ 5.2.2.1. Permission Boundaries & Security Audit		● Not Started	Phase 5 – Testing	11/20/2026	11/21/2026 ↻	Sprint 7	P1 – Critical

▼ Phase 6 – Deployment & Documentation								
Aa Task Name	Assignee	Status	Phase	Start Date	End Date	Sprint	Priority	
🔍 6.1. System Optimization		Not Started	Phase 6 – Deployment & ...	11/22/2026	11/28/2026 🔗	Sprint 8	P1 – Critical	
🔍 6.1.1. Resolve critical bugs & polish UI		Not Started	Phase 6 – Deployment & ...	11/22/2026	11/25/2026 🔗	Sprint 8	P1 – Critical	
🔍 6.1.1.1. Bug Fixes, UI Polish, & Performance Optimization		Not Started	Phase 6 – Deployment & ...	11/22/2026	11/25/2026 🔗	Sprint 8	P1 – Critical	
🔍 6.1.2. Execute Production Deployment		Not Started	Phase 6 – Deployment & ...	11/26/2026	11/28/2026 🔗	Sprint 8	P1 – Critical	
🔍 6.1.2.1. Production Database Migration & Server Rollout		Not Started	Phase 6 – Deployment & ...	11/26/2026	11/28/2026 🔗	Sprint 8	P1 – Critical	
🔍 6.2. Documentation & Final Handover		Not Started	Phase 6 – Deployment & ...	11/29/2026	12/05/2026 🔗	Sprint 8	P2 – High	
🔍 6.2.1. Package final project deliverables		Not Started	Phase 6 – Deployment & ...	11/29/2026	12/02/2026 🔗	Sprint 8	P2 – High	
🔍 6.2.1.1. Source Code Packaging, API Specs, & System Manuals		Not Started	Phase 6 – Deployment & ...	11/29/2026	12/02/2026 🔗	Sprint 8	P2 – High	
🔍 6.2.2. Conduct final project presentation & live system demonstration		Not Started	Phase 6 – Deployment & ...	12/05/2026	12/05/2026 🔗	Sprint 8	P1 – Critical	