

TalentFlow Work Breakdown Structure V2

Last Updated: September 19, 2026

1. Phase 1 - Initial Project Proposal

- 1.1. Project Scoping & Problem Definition
 - 1.1.1. Draft initial proposal document
 - 1.1.2. Review & incorporate team feedback

2. Phase 2 - Requirements & Analysis

- 2.1. User Requirements & Modeling
 - 2.1.1. Document User Stories
 - 2.1.1.1. User Persona Identification
 - 2.1.1.2. Feature Acceptance Criteria
 - 2.1.2. Create Use Case Diagrams
 - 2.1.2.1. Actor & System Boundary Mapping
 - 2.1.2.2. Include & Extend Relationship Mapping
- 2.2. Project Management & Baseline
 - 2.2.1. Develop Work Breakdown Structure (WBS)
 - 2.2.2. Establish Project Timeline & Milestones

3. Phase 3 - System Architecture & Design

- 3.1. Interface & User Experience Design
 - 3.1.1. Design Dashboard Mockups
 - 3.1.1.1. Recruiter Metrics & Summary Widgets
 - 3.1.2. Design Kanban Board & Public Portal UI
 - 3.1.2.1. Candidate Job Portal & Upload Layouts
 - 3.1.2.2. Kanban Pipeline Board & Profile Views
- 3.2. Data & Technical Architecture
 - 3.2.1. Design Relational Database Schema & ERD

- 3.2.1.1. Entity Schema Definitions (Users, Roles, Postings, Applications)
 - 3.2.1.2. Primary Key & Foreign Key Relationships
- 3.2.2. Draft RESTful API Specifications
 - 3.2.2.1. REST Endpoints, Payloads, & Response Contracts
- 3.2.3. Configure Web Hosting, CI/CD Pipeline & Development Environment
 - 3.2.3.1. Hosting Provisioning, Git Setup, & CI/CD Scripts
- 3.3. AI Feasibility Validation (Proof-of-Concept)
 - 3.3.1. Conduct AI Scoring Proof-of-Concept
 - 3.3.1.1. Sample Resume & Job Posting Test Set Preparation
 - 3.3.1.2. Prompt Design & JSON Output Reliability Testing
 - 3.3.2. Validate Cost & Performance Feasibility
 - 3.3.2.1. Token Usage & Free-Tier Cost Estimation
 - 3.3.2.2. Response Time & Context Window Validation

4. Phase 4 - Core Module Development

- 4.1. Authentication & Security Foundation (Sprint 1)
 - 4.1.1. Implement Auth & Session Management
 - 4.1.1.1. Login/Logout Session Tokens & Password Hashing
 - 4.1.2. Build Role-Based Access Control (RBAC) Middleware
 - 4.1.2.1. Route Protection & Permission Verification Middleware
- 4.2. Job & Application Portal (Sprint 2)
 - 4.2.1. Build Job Posting Creation & Edit System
 - 4.2.1.1. Job Creation Forms & Requirement Parameters
 - 4.2.1.2. Job Editing & Status Toggles (Close/Refine)
 - 4.2.2. Build Public Careers Page & Responsive Listing
 - 4.2.2.1. Public Careers UI & Active Listing Feed
 - 4.2.3. Build Applicant Submission Form & Resume Upload

- 4.2.3.1. Candidate Intake Form & Validation
 - 4.2.3.2. File Storage Upload Integration
- 4.3. AI Engine Integration & Resume Processing (Sprint 3)
 - 4.3.1. Conduct Gemini AI Prompt Tuning & Service Integration
 - 4.3.1.1. System Prompt Engineering & Requirement Matching
 - 4.3.1.2. Gemini API Endpoint Integration
 - 4.3.2. Implement Automated Resume Screening Queue & Error Handling
 - 4.3.2.1. Resume Text Extraction Service
 - 4.3.2.2. Processing Failure Handling & Retry Analysis Trigger
 - 4.3.3. Build AI Fit Score Breakdown & Explanation UI Cards
 - 4.3.3.1. JSON Payload Parsing
 - 4.3.3.2. Fit Score Badge Rendering & Written Justification UI
- 4.4. Applicant Tracking & Pipeline Management (Sprint 4)
 - 4.4.1. Develop Applicant Profiles & Resume Viewer
 - 4.4.1.1. Profile Workspace & Inline PDF Resume Viewer
 - 4.4.2. Develop Interactive Pipeline Kanban Board
 - 4.4.2.1. Multi-Stage Recruitment Pipeline Columns
 - 4.4.3. Implement Drag-and-Drop Stage Transitions & Validations
 - 4.4.3.1. Drag-and-Drop Event Handlers & State Syncing
- 4.5. Collaboration & Analytics Tools (Sprint 5 & 6)
 - 4.5.1. Build Applicant Search, Filter & Multi-Sort Engine
 - 4.5.1.1. Text Search, Attribute Filtering, & Multi-Sort Algorithms
 - 4.5.2. Build Team Assignment & Shared Rating System (1–5 Stars)
 - 4.5.2.1. Posting Assignment Scoping
 - 4.5.2.2. Shared Notes Feed & 1–5 Star Rating Control
 - 4.5.3. Build Side-by-Side Applicant Comparison Matrix
 - 4.5.3.1. Side-by-Side Candidate Comparison View

- 4.5.4. Build Recruiter Analytics & Metric Dashboard
 - 4.5.4.1. Metrics Aggregation (Active Postings, Candidate Counts, Stage Totals)

5. Phase 5 - Testing & Quality Assurance

- 5.1. AI Precision Audit (Sprint 7)
 - 5.1.1. Test AI scoring accuracy against edge cases
 - 5.1.1.1. Edge-Case Resume Layouts & Benchmark Auditing
 - 5.1.2. Refine system prompt parameters
 - 5.1.2.1. Prompt Recalibration & Hallucination Suppression
- 5.2. System Integration & Security Testing (Sprint 7)
 - 5.2.1. Perform End-to-End System Testing
 - 5.2.1.1. End-to-End Workflow Verification (Intake to Hire)
 - 5.2.2. Conduct Security Audit & RBAC Verification
 - 5.2.2.1. Permission Boundaries & Security Audit

6. Phase 6 - Deployment & Project Closure

- 6.1. System Optimization (Sprint 8)
 - 6.1.1. Resolve critical bugs & polish UI
 - 6.1.1.1. Bug Fixes, UI Polish, & Performance Optimization
 - 6.1.2. Execute Production Deployment
 - 6.1.2.1. Production Database Migration & Server Rollout
- 6.2. Documentation & Final Handover
 - 6.2.1. Package final project deliverables
 - 6.2.1.1. Source Code Packaging, API Specs, & System Manuals
 - 6.2.2. Conduct final project presentation & live system demonstration