

TalentFlow Project Timeline

By: TraderJoes

▼ Phase 1 - Initial Project Proposal							
Aa Task Name	Assignee	Status	Phase	Start Date	End Date	Sprint	Priority
➤ 1.1. Project Scoping & Problem Definition		Done	Phase 1 - Initial Project Pr...	08/30/2026	09/05/2026	Not Set	P1 – Critical
➤ 1.1.1. Draft initial proposal document		Done	Phase 1 - Initial Project Pr...	08/30/2026	09/03/2026	Not Set	P2 – High
➤ 1.1.2. Review & incorporate team feedback		Done	Phase 1 - Initial Project Pr...	09/04/2026	09/05/2026	Not Set	P3 – Normal

Aa Task Name	Assignee	Status	Phase	Start Date	End Date	Sprint	Priority
➤ 2.1. User Requirements & Modeling		Not Started	Phase 2 – Requirements &...	09/06/2026	09/16/2026	Not Set	P2 – High
➤ 2.1.1. Document User Stories		Not Started	Phase 2 – Requirements &...	09/06/2026	09/16/2026	Not Set	P2 – High
➤ 2.1.1.1. User Persona Identification		Not Started	Phase 2 – Requirements &...	09/06/2026	09/16/2026	Not Set	P3 – Normal
➤ 2.1.1.2. Feature Acceptance Criteria		Not Started	Phase 2 – Requirements &...	09/07/2026	09/16/2026	Not Set	P2 – High
➤ 2.1.2. Create Use Case Diagrams		Not Started	Phase 2 – Requirements &...	09/08/2026	09/16/2026	Not Set	P3 – Normal
➤ 2.1.2.1. Actor & System Boundary Mapping		Not Started	Phase 2 – Requirements &...	09/08/2026	09/16/2026	Not Set	P3 – Normal
➤ 2.1.2.2. Include & Extend Relationship Mapping		Not Started	Phase 2 – Requirements &...	09/09/2026	09/16/2026	Not Set	P4 – Low
➤ 2.2. Project Management & Baseline		Not Started	Phase 2 – Requirements &...	09/10/2026	09/16/2026	Not Set	P2 – High
➤ 2.2.1. Develop Work Breakdown Structure (WBS)		Not Started	Phase 2 – Requirements &...	09/10/2026	09/16/2026	Not Set	P3 – Normal
➤ 2.2.2. Establish Project Timeline & Milestones		Not Started	Phase 2 – Requirements &...	09/11/2026	09/16/2026	Not Set	P2 – High

Aa Task Name	Assignee	Status	Phase	Start Date	End Date	Sprint	Priority
🔍 3.1. Interface & User Experience Design		Not Started	Phase 3 – System Design	09/13/2026	09/19/2026 🔗	Not Set	P2 – High
🔍 3.1.1. Design Dashboard Mockups		Not Started	Phase 3 – System Design	09/13/2026	09/19/2026 🔗	Not Set	P3 – Normal
🔍 3.1.1.1. Recruiter Metrics & Summary Widgets		Not Started	Phase 3 – System Design	09/13/2026	09/19/2026 🔗	Not Set	P3 – Normal
🔍 3.1.2. Design Kanban Board & Public Portal UI		Not Started	Phase 3 – System Design	09/15/2026	09/19/2026 🔗	Not Set	P2 – High
🔍 3.1.2.1. Candidate Job Portal & Upload Layouts		Not Started	Phase 3 – System Design	09/15/2026	09/19/2026 🔗	Not Set	P2 – High
🔍 3.1.2.2. Kanban Pipeline Board & Profile Views		Not Started	Phase 3 – System Design	09/16/2026	09/19/2026 🔗	Not Set	P2 – High
🔍 3.2. Data & Technical Architecture		Not Started	Phase 3 – System Design	09/17/2026	09/26/2026 🔗	Not Set	P1 – Critical
🔍 3.2.1. Design Relational Database Schema & ERD		Not Started	Phase 3 – System Design	09/17/2026	09/19/2026 🔗	Not Set	P1 – Critical
🔍 3.2.1.1. Entity Schema Definitions (Users, Roles, Postings, Applications)		Not Started	Phase 3 – System Design	09/17/2026	09/18/2026 🔗	Not Set	P1 – Critical
🔍 3.2.1.2. Primary Key & Foreign Key Relationships		Not Started	Phase 3 – System Design	09/18/2026	09/19/2026 🔗	Not Set	P1 – Critical
🔍 3.2.2. Draft RESTful API Specifications		Not Started	Phase 3 – System Design	09/20/2026	09/23/2026 🔗	Not Set	P2 – High
🔍 3.2.2.1. REST Endpoints, Payloads, & Response Contracts		Not Started	Phase 3 – System Design	09/20/2026	09/23/2026 🔗	Not Set	P2 – High
🔍 3.2.3. Configure Web Hosting, CI/CD Pipeline & Development Environment		Not Started	Phase 3 – System Design	09/24/2026	09/26/2026 🔗	Not Set	P2 – High

🔍 3.2.3.1. Hosting Provisioning, Git Setup, & CI/CD Scripts		Not Started	Phase 3 – System Design	09/24/2026	09/26/2026 🔗	Not Set	P2 – High
🔍 3.3. AI Feasibility Validation (Proof-of-Concept)		Not Started	Phase 3 – System Design	09/24/2026	09/26/2026 🔗	Not Set	P1 – Critical
🔍 3.3.1. Conduct AI Scoring Proof-of-Concept		Not Started	Phase 3 – System Design	09/24/2026	09/25/2026 🔗	Not Set	P1 – Critical
🔍 3.3.1.1. Sample Resume & Job Posting Test Set Preparation		Not Started	Phase 3 – System Design	09/24/2026	09/24/2026 🔗	Not Set	P2 – High
🔍 3.3.1.2. Prompt Design & JSON Output Reliability Testing		Not Started	Phase 3 – System Design	09/25/2026	09/25/2026 🔗	Not Set	P1 – Critical
🔍 3.3.2. Validate Cost & Performance Feasibility		Not Started	Phase 3 – System Design	09/26/2026	09/26/2026 🔗	Not Set	P3 – Normal
🔍 3.3.2.1. Token Usage & Free-Tier Cost Estimation		Not Started	Phase 3 – System Design	09/26/2026	09/26/2026 🔗	Not Set	P4 – Low
🔍 3.3.2.2. Response Time & Context Window Validation		Not Started	Phase 3 – System Design	09/26/2026	09/26/2026 🔗	Not Set	P3 – Normal

▼ Phase 4 – Development

Aa Task Name	👤 Assignee	⚙️ Status	📌 Phase	📅 Start Date	📅 End Date	📌 Sprint	📌 Priority
➡️ 4.1. Authentication & Security Foundation		● Not Started	Phase 4 – Development	09/27/2026	10/03/2026 🔗	Sprint 1	P1 – Critical
➡️ 4.1.1. Implement Auth & Session Management		● Not Started	Phase 4 – Development	09/27/2026	09/29/2026 🔗	Sprint 1	P1 – Critical
➡️ 4.1.1.1. Login/Logout Session Tokens & Password Hashing		● Not Started	Phase 4 – Development	09/27/2026	09/28/2026 🔗	Sprint 1	P1 – Critical
➡️ 4.1.1.2. Credential Verification Logic		● Not Started	Phase 4 – Development	09/28/2026	09/29/2026 🔗	Sprint 1	P1 – Critical
➡️ 4.1.2. Build Role-Based Access Control (RBAC) Middleware		● Not Started	Phase 4 – Development	09/30/2026	10/01/2026 🔗	Sprint 1	P1 – Critical
➡️ 4.1.2.1. Route Protection & Permission Verification Middleware		● Not Started	Phase 4 – Development	09/30/2026	10/01/2026 🔗	Sprint 1	P1 – Critical
➡️ 4.1.3. Build Admin User Management & Role Assignment		● Not Started	Phase 4 – Development	10/02/2026	10/03/2026 🔗	Sprint 1	P2 – High
➡️ 4.1.3.1. Account Creation, Role Assignment, & Deactivation Logic		● Not Started	Phase 4 – Development	10/02/2026	10/03/2026 🔗	Sprint 1	P2 – High
➡️ 4.2. Job & Application Portal		● Not Started	Phase 4 – Development	10/11/2026	10/17/2026 🔗	Sprint 2	P1 – Critical
➡️ 4.2.1. Build Job Posting Creation & Edit System		● Not Started	Phase 4 – Development	10/11/2026	10/13/2026 🔗	Sprint 2	P2 – High
➡️ 4.2.1.1. Job Creation Forms & Requirement Parameters		● Not Started	Phase 4 – Development	10/11/2026	10/12/2026 🔗	Sprint 2	P2 – High

➔ 4.2.1.2. Job Editing & Status Toggles (Close/Refine)		● Not Started	Phase 4 – Development	10/12/2026	10/13/2026 🔗	Sprint 2	P3 – Normal
➔ 4.2.2. Build Public Careers Page & Responsive Listing		● Not Started	Phase 4 – Development	10/14/2026	10/15/2026 🔗	Sprint 2	P2 – High
➔ 4.2.2.1. Public Careers UI & Active Listing Feed		● Not Started	Phase 4 – Development	10/14/2026	10/15/2026 🔗	Sprint 2	P2 – High
➔ 4.2.3. Build Applicant Submission Form & Resume Upload		● Not Started	Phase 4 – Development	10/16/2026	10/17/2026 🔗	Sprint 2	P1 – Critical
➔ 4.2.3.1. Candidate Intake Form & Validation		● Not Started	Phase 4 – Development	10/16/2026	10/16/2026 🔗	Sprint 2	P1 – Critical
➔ 4.2.3.2. File Storage Upload Integration		● Not Started	Phase 4 – Development	10/17/2026	10/17/2026 🔗	Sprint 2	P1 – Critical
➔ 4.3. AI Engine Integration & Resume Processing		● Not Started	Phase 4 – Development	10/18/2026	10/24/2026 🔗	Sprint 3	P1 – Critical
➔ 4.3.1. Conduct Gemini AI Prompt Tuning & Service Integration		● Not Started	Phase 4 – Development	10/18/2026	10/20/2026 🔗	Sprint 3	P1 – Critical
➔ 4.3.1.1. System Prompt Engineering & Requirement Matching		● Not Started	Phase 4 – Development	10/18/2026	10/19/2026 🔗	Sprint 3	P1 – Critical
➔ 4.3.1.2. Gemini API Endpoint Integration		● Not Started	Phase 4 – Development	10/19/2026	10/20/2026 🔗	Sprint 3	P1 – Critical
➔ 4.3.2. Implement Automated Resume Screening Queue & Error Handling		● Not Started	Phase 4 – Development	10/21/2026	10/22/2026 🔗	Sprint 3	P1 – Critical
➔ 4.3.2.1. Resume Text Extraction Service		● Not Started	Phase 4 – Development	10/21/2026	10/21/2026 🔗	Sprint 3	P1 – Critical
➔ 4.3.2.2. Processing Failure Handling & Retry Analysis Trigger		● Not Started	Phase 4 – Development	10/22/2026	10/22/2026 🔗	Sprint 3	P2 – High
➔ 4.3.3. Build AI Fit Score Breakdown & Explanation UI Cards		● Not Started	Phase 4 – Development	10/23/2026	10/24/2026 🔗	Sprint 3	P2 – High

▼ Phase 5 – Testing ... +								
Task Name	Assignee	Status	Phase	Start Date	End Date	Sprint	Priority	
5.1. AI Precision Audit		Not Started	Phase 5 – Testing	11/15/2026	11/18/2026 ↻	Sprint 7	P1 – Critical	
5.1.1. Test AI scoring accuracy against edge cases		Not Started	Phase 5 – Testing	11/15/2026	11/16/2026 ↻	Sprint 7	P1 – Critical	
5.1.1.1. Edge-Case Resume Layouts & Benchmark Auditing		Not Started	Phase 5 – Testing	11/15/2026	11/16/2026 ↻	Sprint 7	P1 – Critical	
5.1.2. Refine system prompt parameters		Not Started	Phase 5 – Testing	11/17/2026	11/18/2026 ↻	Sprint 7	P2 – High	
5.1.2.1. Prompt Recalibration & Hallucination Suppression		Not Started	Phase 5 – Testing	11/17/2026	11/18/2026 ↻	Sprint 7	P2 – High	
5.2. System Integration & Security Testing		Not Started	Phase 5 – Testing	11/18/2026	11/21/2026 ↻	Sprint 7	P1 – Critical	
5.2.1. Perform End-to-End System Testing		Not Started	Phase 5 – Testing	11/18/2026	11/20/2026 ↻	Sprint 7	P1 – Critical	
5.2.1.1. End-to-End Workflow Verification (Intake to Hire)		Not Started	Phase 5 – Testing	11/18/2026	11/20/2026 ↻	Sprint 7	P1 – Critical	
5.2.2. Conduct Security Audit & RBAC Verification		Not Started	Phase 5 – Testing	11/20/2026	11/21/2026 ↻	Sprint 7	P1 – Critical	
5.2.2.1. Permission Boundaries & Security Audit		Not Started	Phase 5 – Testing	11/20/2026	11/21/2026 ↻	Sprint 7	P1 – Critical	

▼ Phase 6 – Deployment & Documentation								
Task Name	Assignee	Status	Phase	Start Date	End Date	Sprint	Priority	
6.1. System Optimization		Not Started	Phase 6 – Deployment & ...	11/22/2026	11/28/2026 ↻	Sprint 8	P1 – Critical	
6.1.1. Resolve critical bugs & polish UI		Not Started	Phase 6 – Deployment & ...	11/22/2026	11/25/2026 ↻	Sprint 8	P1 – Critical	
6.1.1.1. Bug Fixes, UI Polish, & Performance Optimization		Not Started	Phase 6 – Deployment & ...	11/22/2026	11/25/2026 ↻	Sprint 8	P1 – Critical	
6.1.2. Execute Production Deployment		Not Started	Phase 6 – Deployment & ...	11/26/2026	11/28/2026 ↻	Sprint 8	P1 – Critical	
6.1.2.1. Production Database Migration & Server Rollout		Not Started	Phase 6 – Deployment & ...	11/26/2026	11/28/2026 ↻	Sprint 8	P1 – Critical	
6.2. Documentation & Final Handover		Not Started	Phase 6 – Deployment & ...	11/29/2026	12/05/2026 ↻	Sprint 8	P2 – High	
6.2.1. Package final project deliverables		Not Started	Phase 6 – Deployment & ...	11/29/2026	12/02/2026 ↻	Sprint 8	P2 – High	
6.2.1.1. Source Code Packaging, API Specs, & System Manuals		Not Started	Phase 6 – Deployment & ...	11/29/2026	12/02/2026 ↻	Sprint 8	P2 – High	
6.2.2. Conduct final project presentation & live system demonstration		Not Started	Phase 6 – Deployment & ...	12/03/2026	12/05/2026 ↻	Sprint 8	P1 – Critical	