TalentFlow Sprint 2 Progress Update and Retrospective

Completion

The system is **30% complete** (57 of 187 development hours). Our timeline planned **43%** by Oct 24, so we are about 24 hours behind. The whole Portal & Job Postings module (4.2) is done: job postings, the public careers page, the application form, and resume upload. The AI Engine (4.3), planned for Oct 18–24, has not started.

Development work	Estimated (hrs)	Done (hrs)	Status
3.2.3.1 Hosting, Git & CI/CD	6	6	Done in Sprint 1
4.1 Authentication & Security	25	25	Done in Sprint 1
4.2.1 Job posting create, edit & open/close	10	10	Done in Sprint 2, merged (PR #21)
4.2.2 Public careers page	6	6	Done in Sprint 2, merged into main (PR #28); still needs to go into dev
4.2.3 Application form & resume upload	9	9	Done in Sprint 2, merged (PR #25, #27)
4.3 onward: remaining core modules	71	0	Not started
5. Testing & Quality Assurance	24	0	Not started
6. Deployment & Project Closure	37	0	Not started
Total	**187**	**57**	**30%**

Same method as Sprint 1: system development only, using the PERT expected hours from Project Timeline v2. Only merged work counts as done. Sprint 2 finished all of 4.2 (25 hours). The planned 43% counts 4.2 (due Oct 17) and 4.3 (due Oct 24), so the 24-hour gap is the AI Engine.

Completed in Sprint 2

Sprint 2 delivered the Portal & Job Postings module (4.2): job postings, the public careers page, the application form, resume upload, and the database and shared pieces behind them. On Oct 24, dev passes every check: lint, 41 backend unit tests, 25 backend e2e tests, 47 frontend tests, and both builds.

WBS	Task
4.2.1	Job postings API: create, list, view, edit, open/close. Only managers can change postings; visitors only see open ones.
4.2.1.1	Job posting create form with a requirements editor and live preview
4.2.1.2	Edit page and open/close switch (closing asks to confirm); prompt before leaving unsaved changes

4.2.1	Backend unit and e2e tests for every job postings endpoint; frontend tests for the list, form, and requirements editor
4.2.2.1	Public careers page: open roles with search and a department filter; role page with requirements and an Apply button; “See open roles” link on the sign-in page
4.2.3.1	Application API (saves the applicant’s details; blocks closed postings and repeat emails) and the apply page, which sends the application and then the resume
4.2.3	Applications, applicant profiles, and resumes tables (migration 0002); resume upload token; shared careers service, public page layout, and resume picker
4.2.3.2	Resume upload API: PDF or Word up to 5 MB, checked by file contents and stored in the database; staff-only download
4.2.3.2	Resume upload unit and e2e tests, and the resume upload test matrix
4.2.3.2	More resume e2e tests (Word upload, unknown resume) and the resume test matrix results: all 10 cases pass
4.2.3	Frontend tests for the resume picker, careers service, and public layout (16 tests), and the careers and apply test matrix (cases written)
—	Frontend code brought in line with the README Angular coding guidelines; Prettier set to 80 columns
—	Sprint 2 task document, and a task document with the code for each member
—	Code review and approval of PR #21–#29 before merging

Sprint 1 was released from dev to main on Oct 20 (PR #20). On Oct 24, job postings (PR #21), the database and shared pieces (PR #22), resume upload (PR #25), the resume tests and results (PR #26), the application form (PR #27), and the shared-piece tests (PR #29) were merged into dev. The careers page (PR #28) was merged into main and still needs to go into dev.

Carried over

WBS	Task	Moves to
4.2.2.1	Merge the careers page (PR #28) into dev	Sprint 3, first day
4.2.3.1	Unit and e2e tests for the application API	Sprint 3
4.2.2, 4.2.3	Frontend tests for the careers, role, and apply pages	Sprint 3, after the careers page is in dev
—	Test matrices: careers and apply results; job postings matrix	Sprint 3
3.3	AI proof of concept (prompt design, token and response-time checks), 16 hrs	Sprint 3, before the Gemini integration

Sprint 3 plan (Oct 25–31)

Sprint 3 first closes out the portal, then builds the AI Engine (4.3). The AI Engine tasks are on the Notion board and will be assigned on Oct 25, each with a task document.

WBS	Task
—	Close out the portal: careers page into dev, application and page tests, test matrices
3.3	AI proof of concept
4.3.1.1, 4.3.1.2	System prompt and requirement matching; Gemini API integration
4.3.2.1, 4.3.2.2	Resume text extraction service; screening failure handling and retry
4.3.3.1, 4.3.3.2	Parse the AI response into a fit score; fit score badge and explanation card
—	Test matrix: AI screening and retries
—	Sprint 3 ceremony document and Notion board updates

Each task is one branch and one pull request into dev.

Retrospective

What went well

- The Portal & Job Postings module (4.2) is finished: managers post jobs, applicants find a role, apply, and upload a resume, and staff can download it.
- Every member delivered merged work on the last day, and dev passes all its checks after every merge.
- The task documents worked: the careers page, the application form, and the tests were built and merged within hours, without merge conflicts.
- Resume upload has unit and e2e tests, and its test matrix is filled in with all 10 cases passing.
- Resumes are stored in the database because the API host deletes uploaded files on every deploy.
- The frontend follows the README Angular coding guidelines, and Prettier keeps lines within 80 columns.

What could be improved

- We are about 24 hours behind, the same as after Sprint 1. The portal was finished on the last day of the sprint, and the AI Engine (4.3) has not started.
- The careers page (PR #28) was opened against main and merged there, so it skipped dev and is still missing from dev. PR #27 was moved to dev before merging. Every pull request goes into dev; only releases go to main.
- Portal tasks were assigned late in the sprint (Oct 23), even though Sprint 1's action item was to assign them on day one. Sprint 3 tasks will be assigned on Oct 25.
- The Notion board marks the Sprint 2 test matrix as Done, but the careers and apply results are not filled in and the job postings matrix is not written yet. The board should match the repository.
- Early code did not follow the README coding guidelines (interface instead of type, async/await, 100-column lines) and had to be reworked. Check new code against the guidelines before opening a pull request.

What needs to be done

- ☒ Release Sprint 1 from dev to main (Oct 20)
- ☒ Assign Sprint 2 portal tasks with a task document (Oct 23)
- ☒ Review and merge PR #21, #22, #25, and #26 into dev (Oct 24)

- ☒ Build the careers page and application form; merge the application form (PR #27) and shared-piece tests (PR #29) into dev (Oct 24)
- ☐ Merge the careers page (PR #28) into dev
- ☐ Write the application API tests and the careers, role, and apply page tests
- ☐ Fill in the careers and apply test matrix and write the job postings test matrix
- ☐ Update the Notion board so the Sprint 2 test matrix status matches the repository
- ☐ Decide how job postings are deleted: the app closes postings instead, because applications refer to them, but the project requires Delete in its CRUD
- ☐ Bring the Sprint 1 frontend code (login, dashboard, team, auth service) in line with the coding guidelines
- ☐ Assign the AI Engine (4.3) tasks on Oct 25 and start the AI proof of concept (3.3)