TalentFlow Sprint 2 Progress Update and Retrospective

Completion

The system is **28% complete** (52 of 187 development hours). Our timeline planned **43%** by Oct 24, so we are about 29 hours behind. Job postings (4.2.1), the careers page (4.2.2), and resume upload (4.2.3.2) are done. The application form (4.2.3.1) is built and in review. The AI Engine (4.3), planned for Oct 18–24, has not started.

Development work	Estimated (hrs)	Done (hrs)	Status
3.2.3.1 Hosting, Git & CI/CD	6	6	Done in Sprint 1
4.1 Authentication & Security	25	25	Done in Sprint 1
4.2.1 Job posting create, edit & open/close	10	10	Done in Sprint 2, merged (PR #21)
4.2.2 Public careers page	6	6	Done in Sprint 2, merged (PR #28)
4.2.3 Application form & resume upload	9	5	Resume upload done in Sprint 2, merged (PR #25); application form built, in review (PR #27)
4.3 onward: remaining core modules	71	0	Not started
5. Testing & Quality Assurance	24	0	Not started
6. Deployment & Project Closure	37	0	Not started
Total	**187**	**52**	**28%**

Same method as Sprint 1: system development only, using the PERT expected hours from Project Timeline v2. Only merged work counts as done: resume upload (4.2.3.2) counts its own 5 hours, and the application form (5 hours) counts once PR #27 is merged, which brings the total to 57 hours (30%). Sprint 2 finished 21 of the 24 hours planned for it (88%). The planned 43% counts 4.2 (due Oct 17) and 4.3 (due Oct 24).

Completed in Sprint 2

Sprint 2 delivered job postings (4.2.1), the public careers page (4.2.2), resume upload (4.2.3.2), and the database and shared pieces for the rest of the portal. The application form (4.2.3.1) is built and in review.

WBS	Task
4.2.1	Job postings API: create, list, view, edit, open/close. Only managers can change postings; visitors only see open ones.
4.2.1.1	Job posting create form with a requirements editor and live preview

4.2.1.2	Edit page and open/close switch (closing asks to confirm); prompt before leaving unsaved changes
4.2.1	Backend unit and e2e tests for every job postings endpoint; frontend tests for the list, form, and requirements editor
4.2.2.1	Public careers page: open roles with search and a department filter; role page with requirements and an Apply button; “See open roles” link on the sign-in page
4.2.3.1	Application API (saves the applicant’s details; blocks closed postings and repeat emails) and the apply page, which sends the application and then the resume (in review, PR #27)
4.2.3	Applications, applicant profiles, and resumes tables (migration 0002); resume upload token; shared careers service, public page layout, and resume picker
4.2.3.2	Resume upload API: PDF or Word up to 5 MB, checked by file contents and stored in the database; staff-only download
4.2.3.2	Resume upload unit and e2e tests, and the resume upload test matrix
4.2.3.2	More resume e2e tests (Word upload, unknown resume) and the resume test matrix results: all 10 cases pass
—	Frontend code brought in line with the README Angular coding guidelines; Prettier set to 80 columns
—	Sprint 2 task document: each member’s task, setup steps, and merge plan
—	Code review and approval of PR #21, #22, #23, #25, #26, and #28 before merging

Sprint 1 was released from dev to main on Oct 20 (PR #20). Job postings (PR #21), the database and shared pieces (PR #22), resume upload (PR #25), and the resume tests and test matrix results (PR #26) were merged into dev on Oct 24. The careers page (PR #28) was merged into main on Oct 24 and still needs to go into dev.

Carried over

WBS	Task	Est. (hrs)	Moves to
4.2.3.1	Application form with validation: built, review and merge (PR #27)	5	Sprint 3
—	Test matrix: job postings, careers page, application form	—	Sprint 3
3.3	AI proof of concept (prompt design, token and response-time checks)	16	Sprint 3, before the Gemini integration

Sprint 3 plan (Oct 25–31)

Sprint 3 first finishes the portal, then starts the AI Engine (4.3). The portal tasks were assigned on Oct 23 with a step-by-step task document, and each member got their own task document with the code on Oct 24. Each task can be done on its own now that PR #21, #22, and #25 are merged.

WBS	Task
4.2.2.1	Merge the careers page (PR #28) into dev
4.2.3.1	Point the application form (PR #27) at dev, then review and merge it
—	Backend tests for the application API
—	Frontend tests for the shared pieces and the careers and apply pages; careers and apply test matrix
4.2.1	Job postings test matrix: create, edit, open/close, and manager-only access
3.3, 4.3	AI proof of concept, then Gemini prompt and API integration, resume text extraction, fit score UI
—	Sprint 3 progress document and Notion board updates

Each task is one branch and one pull request into dev.

Retrospective

What went well

- Job postings work end to end: managers create, edit, and open or close postings, and the API, pages, and tests are merged.
- Resume upload is done with unit and e2e tests, built on the shared database pieces without waiting on other tasks. Its test matrix is filled in and all 10 cases pass.
- The careers page and the application form were built in one day from the task documents, and both pass all tests and builds.
- The database for applications and resumes is designed and merged, so the remaining portal tasks no longer wait on it. Resumes are stored in the database because the API host deletes uploaded files on every deploy.
- Sprint 3 portal tasks are split so each member's branch builds and passes its tests on its own, and the branches merge in any order. This fixes Sprint 1's merge conflicts.
- The frontend now follows the README Angular coding guidelines, and Prettier keeps lines within 80 columns.

What could be improved

- We are further behind: about 29 hours, up from 24. The portal was finished on the last day of the sprint, and the AI Engine (4.3) has not started.
- The careers page (PR #28) and the application form (PR #27) were opened against main instead of dev, so the careers page reached main without going through dev first. Every pull request goes into dev; only releases go to main.
- Portal tasks were assigned late in the sprint (Oct 23), even though Sprint 1's action item was to assign them on day one. Sprint 3 tasks will be assigned on Oct 25, with task documents ready.
- Early code did not follow the README coding guidelines (interface instead of type, async/await, 100-column lines) and had to be reworked. Check new code against the guidelines before opening a pull request.
- Sprint 1 was released to main on Oct 20, three days after the planned Oct 17.

What needs to be done

- ☒ Release Sprint 1 from dev to main (Oct 20)
- ☒ Assign Sprint 2 portal tasks with a task document (Oct 23)

- ☒ Review and merge PR #21 (job postings) and PR #22 (database and shared pieces) into dev (Oct 24)
- ☒ Review and merge PR #25 (resume upload) and PR #26 (resume tests and test matrix results) into dev (Oct 24)
- ☒ Build the careers page (PR #28) and the application form (PR #27) (Oct 24)
- ☐ Every member: pull dev, run the database migration on their own Neon branch, and start their task
- ☐ Merge the careers page into dev, and change PR #27 to merge into dev
- ☐ Write the careers, apply, and job postings tests and test matrices
- ☐ Decide how job postings are deleted: the app closes postings instead, because applications refer to them, but the project requires Delete in its CRUD
- ☐ Bring the Sprint 1 frontend code (login, dashboard, team, auth service) in line with the coding guidelines
- ☐ Assign the AI Engine (4.3) tasks on Oct 25 and start the AI proof of concept (3.3)