TalentFlow Sprint 1 Progress Update and Retrospective

Completion

TalentFlow is about 40 hours behind. The gap is the Job & Application Portal (4.2), which was planned for this week and has not started.

Phase	Status
1. Initial Project Proposal	Done
2. Requirements & Analysis	Done
3. System Architecture & Design	Done except 3.3 AI proof of concept
4. Core Module Development	4.1 Auth & Security done
5. Testing & Quality Assurance	Not started
6. Deployment & Project Closure	Not started

Live links

The web host was live on Oct 16, ahead of the Oct 17, 11:59 PM deadline.

Part	URL	Host
Web app	talentflow.appwrite.network	Appwrite Sites
API	talentflow-api-0j7m.onrender.com	Render
API docs	/api/docs	Render
Database	PostgreSQL	Neon (Singapore)

Sample accounts are in the repository README.

Completed in Sprint 1

Sprint 1 delivered hosting and CI/CD (3.2.3) and the authentication foundation (4.1).

WBS	Task
3.2.3.1	Repository structure (`frontend/`, `backend/`, `documents/`), root scripts, README
3.2.3.1	Branch workflow: feature branch → `dev` → `main`, both protected (1 approval + passing CI)
3.2.3.1	GitHub Actions CI: lint, test, and build both apps on every PR
3.2.3.1	Hosting: Neon database, Render API, Appwrite Sites web app; auto-deploy on merge to `dev`
4.1.1.1	Login and logout with JWT session tokens and bcrypt password hashing
4.1.2.1	Role-based access: API guards and Angular route guards (Recruitment Manager, Recruiter)
4.1	Login page, dashboard, and manager-only Team accounts page (responsive)

Carried over

Three items move to later sprints.

WBS	Task	Moves to
4.2	Job & Application Portal (job postings, careers page, application form, resume upload)	Sprint 2
—	Test matrix for login, logout, and role access	Sprint 2

WBS	Task	Moves to
3.3	AI proof of concept (prompt design, token and response-time checks)	Sprint 3, before the Gemini integration

Sprint 2 plan (Oct 18–24)

Sprint 2 builds the Job & Application Portal (4.2), split so every member ships code. Assignments are proposed; confirm them at the Tuesday meeting.

WBS	Task	Proposed owner
4.2.1	Job postings API: create, list, edit, open/close, delete	Lauron
4.2.1.1	Job posting create form with requirements	Dela Cruz
4.2.1.2	Job posting edit page and open/close toggle	Somuelo
4.2.2.1	Public careers page with open listings (responsive)	Ng
4.2.3.1	Applicant intake form with validation	Martin
4.2.3.2	Resume upload to file storage (API + form field)	Lauron
—	Test matrix: auth (carried over) and job postings	Dela Cruz, Somuelo
—	Sprint 2 progress document and Notion board updates	Martin

Each task is one branch and one pull request into `dev`.

Retrospective

What went well

- The web host was live a day before the deadline, with the frontend, API, and database all connected.

- CI checks every pull request, and merges into `dev` deploy automatically, so the live site stays current.
- Authentication and role-based access are done and tested, giving later features a secure base.

What could be improved

- Development started late: we are about 40 hours behind the timeline, and the 4.2 portal slipped to Sprint 2.
- Sprint 1 code came from one member. Work needs to be split so every member commits each sprint.
- A change was pushed straight to `dev` before branch protection was turned on. Both `dev` and `main` are now protected.

What needs to be done

- ☐ Confirm Sprint 2 assignments at the Tuesday meeting
- ☐ Every member: clone the repo, run `npm run setup`, and sign in locally before starting a task
- ☐ Start the test matrix for auth and job postings
- ☐ Confirm the status of the AI proof of concept (3.3)