TalentFlow Sprint 1 Progress Update and Retrospective

Completion

The system is **17% complete** (31 of 187 development hours). Our timeline planned **29%** by Oct 17, so we are about 24 hours behind. The gap is the Job & Application Portal (4.2), which was planned for this sprint and has not started.

Development work	Estimated (hrs)	Done (hrs)	Status
3.2.3.1 Hosting, Git & CI/CD	6	6	Done in Sprint 1
4.1 Authentication & Security	25	25	Done in Sprint 1
4.2 Job & Application Portal	24	0	Moved to Sprint 2
4.3 onward: remaining core modules	71	0	Not started
5. Testing & Quality Assurance	24	0	Not started
6. Deployment & Project Closure	37	0	Not started
Total	**187**	**31**	**17%**

This counts system development only; the planning and design documents (Phases 1–3, Sep 5–Oct 10) are excluded. Hours are the PERT expected durations from Project Timeline v2. Sprint 1 itself finished 31 of the 55 hours planned for it (56%).

Live links

The web host was live on Oct 16, ahead of the Oct 17, 11:59 PM deadline.

Part	URL	Host
Web app	talentflow.appwrite.network	Appwrite Sites
API	talentflow-api-0j7m.onrender.com	Render
API docs	/api/docs	Render
Database	PostgreSQL	Neon (Singapore)

Sample accounts are in the repository README.

Completed in Sprint 1

Sprint 1 delivered hosting and CI/CD (3.2.3) and the authentication foundation (4.1).

WBS	Task	Owner
3.2.3.1	Repository structure (`frontend/`, `backend/`, `documents/`), root scripts, README	Lauron
3.2.3.1	Branch workflow: feature branch → `dev` → `main`, both protected (1 approval + passing CI)	Lauron
3.2.3.1	GitHub Actions CI: lint, test, and build both apps on every PR	Lauron
3.2.3.1	Hosting: Neon database, Render API, Appwrite Sites web app; auto-deploy on merge to `dev`	Lauron
4.1.1.1	Login and logout with JWT session tokens and bcrypt password hashing	Lauron
4.1.2.1	Role-based access: API guards and Angular route guards (Recruitment Manager, Recruiter)	Lauron
4.1	Login page, dashboard, and manager-only Team accounts page (responsive)	Lauron
4.1.2	Team accounts list: manager-only GET /api/users and an accounts table on the Team page; live links in the README	Martin
3.1 / 4.1	UI theme from the mockups, logo, and Page not found page	Ng
4.1	Backend auth tests (JWT guard, register e2e) and an 11-case auth test matrix, all passing	Dela Cruz
4.1	Frontend auth tests (auth service, role guard, login page)	Somuelo

Stack: Angular 22, NestJS 12, PostgreSQL with Drizzle ORM, Vitest. The setup was merged through PRs #11 and #13; each member's task is its own branch and pull request into `dev`, released to `main` on Oct 17.

Carried over

Two items move to later sprints. The auth test matrix, planned to carry over, was finished this sprint.

WBS	Task	Est. (hrs)	Moves to
4.2	Job & Application Portal (job postings, careers page, application form, resume upload)	24	Sprint 2

WBS	Task	Est. (hrs)	Moves to
3.3	AI proof of concept (prompt design, token and response-time checks)	16	Sprint 3, before the Gemini integration

Sprint 2 plan (Oct 18–24)

Sprint 2 builds the Job & Application Portal (4.2), split so every member ships code. Assignments are proposed; confirm them at the Tuesday meeting.

WBS	Task	Proposed owner
4.2.1	Job postings API: create, list, edit, open/close, delete	Lauron
4.2.1.1	Job posting create form with requirements	Dela Cruz
4.2.1.2	Job posting edit page and open/close toggle	Somuelo
4.2.2.1	Public careers page with open listings (responsive)	Ng
4.2.3.1	Applicant intake form with validation	Martin
4.2.3.2	Resume upload to file storage (API + form field)	Lauron
—	Test matrix: job postings	Dela Cruz, Somuelo
—	Sprint 2 progress document and Notion board updates	Martin

Each task is one branch and one pull request into `dev`.

Retrospective

What went well

- The web host was live a day before the deadline, with the frontend, API, and database all connected.
- CI checks every pull request, and merges into `dev` deploy automatically, so the live site stays current.
- Authentication and role-based access are done and covered by backend and frontend tests.
- Every member shipped a Sprint 1 task through their own branch and pull request.

What could be improved

- Development started late: we are about 24 hours behind the timeline on system work, and the 4.2 portal slipped to Sprint 2.
- Member tasks were assigned in the last two days of the sprint. In Sprint 2, tasks are assigned on day one.
- Branches built in parallel conflicted when combined (the README, and a required `created_at` field that broke other tests). Merge small PRs early instead of all at the end.

- A change was pushed straight to `dev` before branch protection was turned on. Both `dev` and `main` are now protected.

What needs to be done

- ☒ Every member: clone the repo, run `npm run setup`, and sign in locally before starting a task
- ☒ Auth test matrix
- ☐ Merge all Sprint 1 pull requests into `dev`, then release `dev` to `main` before Oct 17, 11:59 PM
- ☐ Confirm Sprint 2 assignments at the Tuesday meeting
- ☐ Start the test matrix for job postings
- ☐ Confirm the status of the AI proof of concept (3.3)