TalentFlow Sprint 4 Progress Update and Retrospective

Completion

Sprint 4 finished Applicant Tracking (4.4). Staff now see real applications instead of sample data, can open each applicant's profile with their resume, and can move applicants through the hiring stages on a board. The Pipeline is now part of the Applications page instead of a separate page.

The system is **57% complete (112 of 195 development hours)**, up from 45% (88 hours) after Sprint 3. The Collaboration work (4.5) planned for Nov 1–7 moves to Sprint 5. Sprint 4 finished **all 8 of its planned tasks (100%)**.

Development work

Development work	Estimated (hrs)	Done (hrs)	Status
3.2.3.1 Hosting, Git & CI/CD	6	6	Done in Sprint 1
4.1 Authentication & Security	33	33	Done in Sprint 1; applicant login and sign-up added in Sprint 3
4.2.1 Job posting create, edit, open/close & delete	10	10	Done in Sprint 2 and 3
4.2.2 Public careers page	6	6	Done in Sprint 3
4.2.3 Application form & resume upload	9	9	Done in Sprint 2 and 3
4.3 AI Engine	24	24	Done in Sprint 3
4.4 Applicant Tracking & Pipeline	24	24	Done in Sprint 4 (PR #44, #45, #47)
4.5 Collaboration & recruiter tools	22	0	Starts in Sprint 5
5. Testing & Quality Assurance	24	0	Not started (sprint test matrices done per feature)

6. Deployment & Project Closure	37	0	Not started
Total	**195**	**112**	**57%**

Same method as Sprints 1 to 3: system development only, using the PERT expected hours from Project Timeline v2.

Completed in Sprint 4

Sprint 4 connected the Applications page to real data and built the applicant profile and the hiring board on top of it.

WBS	Task	PR
4.4	Applications list API (managers and recruiters only) and live Applications page; Score and Re-score now call the real AI screening	#45
4.4.1.1	Applicant profile page with inline PDF resume viewer	#44, #45
4.4.2.1	Board view on the Applications page with stage columns and a List/Board toggle	#47
4.4.3.1	Drag-and-drop stage changes saved to the API	#47
—	Pipeline merged into the Applications page; the Pipeline link now opens the Board view	#47
—	AI screening limited to staff, so applicants can't run screenings or see fit scores	#45
—	Fix: staff no longer sent to the careers page after refreshing	#45
—	Fix: applicant names on sign-up and the Team page: names are trimmed and can't be only spaces	#48
—	Apply form fills in a signed-in applicant's name and email	#48
—	Database backup and restore scripts	#43
—	Test matrix: applicant profiles and pipeline moves (28 cases); careers and apply results filled in	#46

—	Test matrix: sign-up names and Apply form pre-fill (13 cases)	#48
—	Sprint 3 test matrices for job postings and AI screening (merged Oct 31)	#42
—	Sprint 4 ceremony document and recorded video update	—

Change: Pipeline is now part of Applications

We moved the Pipeline into the Applications page instead of keeping it as a separate page. Staff now switch between two views of the same list.

- List view: every applicant with their stage and fit score
- Board view: one column per hiring stage, with drag-and-drop between stages
- Both views share the same posting filter, sort and quick filters
- Pipeline is removed from the sidebar, and its old link opens the Board view

This keeps everything about applicants in one place, so staff don't have to jump between pages.

Carried over

Nothing carries over to Sprint 5. The Sprint 3 test matrices for job postings and AI screening, which carried over into Sprint 4, are done.

Sprint 5 plan (Nov 8–14)

Sprint 5 starts Collaboration and recruiter tools (4.5): finding applicants faster and letting the team work on them together.

WBS	Task
4.5.1.1	Applicant search, filters, and multi-sort
4.5.2.1	Assign recruiters to job postings
4.5.2.2	Shared notes and 1–5 star ratings on applicants
—	Test matrix: search, assignments, ratings
—	Sprint 5 ceremony document

Each task stays one branch and one pull request into dev, assigned on day one with a task document.

Retrospective

What went well

- The Applications page now runs on real data, so the profile page and the board could both be built on the same API.
- Moving the Pipeline into the Applications page kept the app simpler, with one place for everything about applicants.
- We now have database backup and restore scripts, so our data is safe if the hosting has a problem.
- The Sprint 3 branches and test matrices were merged early, on Oct 31, so Sprint 4 started clean.
- The team finished the sprint during the holiday week and sent the update as a recorded video.

What could be improved

- One login test fails on databases created before the applicant role was added, because the test applicant account is only made on an empty database.
- Sprint 3 and Sprint 4 are still only in dev; we haven't released them to main yet.

What needs to be done

- Bring big changes like the Pipeline move to sprint planning first
- Release Sprints 3 and 4 from dev to main
- Fix the login test so it also passes on older databases
- Assign Sprint 5 tasks on Nov 8 with task documents